

Phase 01 - Research Plan of Harit Safar

Tentative Timeline	Research Item	Deliverables
Week 1-2 August 2024	Research methodology framework & Research tools development	Final research methodology and tools document
Week 2 August 2024	Kick-off & Regional Convening in Patna	Inauguration event report with research objectives
Week 2-3 August 2024	Completion of stakeholder maps	Stakeholder identification and mapping report
Week 3-4 August 2024	Regional Convening in Lucknow, Pilot survey on transportation needs and accessibility	Pilot perception survey results and report
Week 4 August 2024	Initial geospatial analysis	Geospatial data collection on traffic and transport
Week 1-2 September 2024	Data collection on traffic jams/ AQI/ ridership/ inclusivity/ and vehicle population	Data collection Progress report
Week 2-3 September 2024	Preliminary Fact sheets on transportation patterns/inclusivity-specific issues	First fact sheet release
Week 3-4 September 2024	The energy transformation enhancement workshop modules preparation.	Workshop planning based on initial findings
Week 1-2 October 2024	Geospatial analysis draft report	Detailed geospatial analysis draft report
Week 2-3 October 2024	Fact sheet on GHG reduction potential	GHG reduction potential fact sheet
Week 3-4 October 2024	Draft EV policy analysis report for UP and Bihar	Draft policy analysis report
Week 1-2 November 2024	Draft local evidence reports on transportation and accessibility challenges	Comprehensive research report
Week 2-3 November 2024	Completion of final draft street advocacy plan study	Draft EV infra-advocacy plan fact sheet
Week 2-3 December 2024	Final monthly release of fact sheets	Fact sheet summary and compilation
Week 3-4 December 2024	Internal research progress report for each activity	Consolidated progress reports

Please Note: The time frame given in the table is tentative Due to Inherent uncertainties and challenges related to data collection and processing, technological challenges, Natural causes like extreme weather events, and other human factors.